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REQUEST FOR QUALIFICATIONS 
  
 

CONSTRUCTION MANAGER AT RISK 
FOR 

DOWNTOWN COURT TOWER 
 

 
Maricopa County Facilities Management Department is soliciting Statements of Qualifications from 
Construction Management at Risk firms to provide construction management and related services.  The 
estimated cost for the construction of this project is in excess of $225 million. The project is anticipated to 
be complete and ready for operations in early 2011. 
 
The project will consist of a new downtown high rise Court Tower to be integrated into the existing court 
complex.  The overall scope of work includes comprehensive design phase services which, if successfully 
completed may result in a negotiated guaranteed maximum price contract, supplying all labor, material 
and equipment to construct all necessary on-site and off-site improvements required for a new Court 
Tower of approximately 725,000 SF on the southwest corner of First Avenue and Madison Street in 
Phoenix, Arizona.  When completed the new facility will house courtrooms, judge’s chambers, prisoner 
holding areas, underground tunnels and other associated court and support functions. 
 
The County will be retaining a Program Manager as its representative on the Court Tower project. The 
role of the Program Manager will be to act on behalf of the County and to augment County staffing. The 
selected CMR will be required to coordinate work with the Program Manager and take direction from the 
Program Manager. The Program Manager is a member of the project team, which includes the County, 
the Architect, and the end users, primarily the Trial Courts of Arizona, Maricopa County. Project 
requirements will include the integration of the new downtown Court Tower into the existing downtown 
courts complex and to plan and implement measures to insure the operational integrity of the existing 
courts complex throughout the project. The project may also include the demolition of the Madison Street 
Parking garage, relocation of a storm sewer line and relocation and construction of various utilities.  
 
Statements of Qualifications are due Thursday, June 28, 2007 at 2:00 p.m. Arizona time. 
 
SECTION I - SCOPE OF SERVICES 
 
A. Design Phase Services 
 

The CMR will provide comprehensive design phase services which may include: 
 

 Providing early concept estimates, cost modeling, and the Guaranteed Maximum Price 
 Providing the County with plans, procedures and methods to insure the operational integrity of the 

existing courts complex throughout the project 
 Providing constructability reviews 
 Providing services needed to support the deliverables and requirements contained in the A/E 

contract for the Design Phase (see Articles 3 through 7 of the Sample A/E contract, Exhibit B)  
 Advising the County concerning warranties 
 Working with the A/E in developing specifications for the project 
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 Providing all services needed to consider alternate design concepts 
 Working with any peer reviewer concerning project issues 
 Providing detailed independent cost estimating and knowledge of marketplace conditions 
 Providing project planning and scheduling 
 Providing alternate systems evaluation and detailed constructability studies 
 Advising the County of ways to gain efficiencies in project delivery 
 Providing long-lead procurement studies and possibly initiate procurement of long-lead items 
 Providing systems and processes that address quality, safety, and environmental factors 
 Presenting information concerning the project to elected and appointed officials and the public 

and public representatives as deemed needed by the County 
 
B. Construction Phase Services 
 

The CMR will have the traditional role of general contractor during construction of the project.  At 
some point prior to construction, the CMR will assume the risk of delivering the project through a 
Guaranteed Maximum Price (GMP) contract. The project may require multiple GMPs. 

 
The CMR will be responsible for construction means and methods, and will be required to solicit 
bids from subcontractors to perform the work in compliance with the County’s Subcontractor Plan.  
The CMR may also compete to self-perform work. 
 
Construction phase services by the CMR may include: 

 
 Coordinating with various County departments and other agencies including utility companies, etc. 
 Arranging for procurement of materials and equipment 
 Scheduling and managing site operations 
 Taking steps needed to insure the operational integrity of the existing court complex throughout 

the project 
 Providing services needed to support the deliverables and requirements contained in the A/E 

contract for the Construction Phase of the A/E contract 
 Pre-qualifying, bidding, awarding, and managing all construction related contracts and 

subcontracts while meeting the County’s Subcontractor Plan 
 Providing quality controls 
 Bonding and insuring the construction 
 Addressing all federal, state and county permitting requirements  
 Addressing owner and user issues and developing processes for communication/management 
 Maintaining a safe work site for all project participants 
 Presenting information concerning the project to elected and appointed officials and the public and 

public representatives as deemed needed by the County 
 

SECTION II - SOLICITATION SCHEDULE 
 

June 14, 2007  A Pre-submittal Conference for interested firms for the Downtown Court 
Tower will be held on Thursday, June 14, 2007, at 10:00 a.m. at Facilities 
Management Department, 401 West Jefferson Street, Phoenix, Arizona.  At this 
meeting County staff and consultants will discuss the scope of work, general 
contract issues and respond to questions from the attendees.  County staff, 
evaluation committee members and consultants will not be available to respond 
to individual inquiries regarding the project scope prior to, or subsequent to this 
pre-submittal conference, therefore, it is strongly recommended that interested 
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firms send a representative to the pre-submittal conference.  Questions may be 
submitted in writing prior to the conference, to: 

 
Jeff Hood 
Project Manager 
Email: Jeff.Hood.@FM.maricopa.gov 
Fax:  (602) 506-1556 

 
June 28, 2007 Provide twenty (20) copies of the Statement of Qualifications due by 2:00 p.m. 

on Thursday, June 28, 2007. 
 
July 9 & 10, 2007 An Evaluation Committee will evaluate each Statement of Qualifications (SOQ) 

according to the Evaluation Criteria in Section III of this Request for 
Qualifications.   Maricopa County intends to shortlist a maximum of five (5) 
firms for further evaluation and final selection, but reserves the right to shortlist 
more if it is determined to be beneficial to the County and the selection process. 

 
July 18 or 19, 2007  The Evaluation Committee will conduct individual Interviews/Presentations 

with the Short List Semifinalists. Specific interview times will be scheduled with 
the Short Listed firms once they are identified on July 10, 2007.  Firms interested 
in this project must be available on the interview and scope meeting dates. The 
interview time will include presentation, discussion, and questions by the 
Evaluation Committee. Short listed presentation teams shall have a maximum of 
six (6) members and shall include the proposed project manager and job 
superintendent(s). 

  
 The Evaluation Committee will evaluate each interviewed firm according to the 

Evaluation Criteria in Section III of this Request for Qualifications. A minimum 
of three finalists (i.e., “Final List”) will be selected and notified. 

 
July 25 & 26, 2007 The final listed firms will be required to complete a conceptual / cost modeling 

exercise.  The exercise will take place at a location determined by the CMR and 
must be in the Phoenix area.  Two to three (2-3) hours will be allocated for this 
exercise.  The purpose for this exercise is to determine the CMR’s ability to 
develop early conceptual estimates and cost modeling.  The evaluation team’s 
representatives will be observing this activity first hand.   

 
 The Evaluation Committee will evaluate each final listed firm according to the 

Evaluation Criteria in Section IV of this Request for Qualifications.  
 
 The final listed firms will be scheduled to have a round table discussion with the 

selection committee.  The intent of this discussion is for the selection committee 
to interact with the proposed staff for this project.  Final listed teams shall have a 
maximum of six (6) members and should include the proposed project manager, 
job superintendent(s), and other staff which will work directly on this project.   

 
July 27, 2007 After the completion of the interviews, estimating exercise, and round table 

discussion, the final listed firms will be re-evaluated according to the criteria in 
Section III and IV of the RFQ and ranked in order.  The overall highest ranked 
firm will be recommended for Final Selection and contract negotiations. 



 
Request For Qualifications Page 5 
Maricopa County Downtown Court Tower 5/31/2007  
Construction Manager at Risk Project #3325-07-380 

 
The Owner reserves the right to eliminate, reschedule, or alter any phase of the above described selection 
process. 
 
SECTION III - STATEMENT OF QUALIFICATIONS SELECTION CRITERIA  
 
The CMR will be selected through a qualifications-based selection process. Firms interested in providing     
CMR services must submit a Statement of Qualifications (SOQ) that addresses the following issues: 
 
A. Firm’s Capabilities    (25 points) 
 

1. Provide a general description of the firm and/or team that is proposing to provide construction 
management services and general construction services.   Explain the legal organization of the 
proposed firm or team.  Provide an organization chart showing key personnel.  Explain what 
personnel and financial resources will be used to undertake the work.   

 
 2. Provide the following information: 
 

a. List the Arizona professional and contractor licenses held by the firm/team and the key 
personnel who will be assigned to this project.  Provide the license number and explain if 
held by an individual or the firm. 

 
b.   Identify any contract or subcontract held by the firm or officers of the firm, which has been 

terminated within the last five years.  Identify any claims arising from any contract which 
resulted in litigation or arbitration within the last five years.  Briefly describe the 
circumstances and the outcomes. 

 
c.   Provide a statement verifying the Company’s ability, if selected, to bond this project from a 

surety company or companies holding a Certificate of Authority to transact business in 
Arizona, issued by the Director of the State of Arizona Department of Insurance.  The firm 
will be required to provide Contract Performance and Payment bonds, for 100% of the 
contract amount. 

 
d. Provide a statement addressing  the Company’s insurability, if selected, from a company or 

companies lawfully authorized to transact insurance business in the State of Arizona and 
rated at least B++6 in the company’s current A.M. Best Company rating.  The firm will be 
required to furnish a certificate(s) of insurance meeting the County’s insurance requirements. 

 
3. Identify the location of the firm’s principal office, and percent of the work expected to be done 
 locally. 

 
B. Experience on Similar Projects.    (25 points) 
 

1. Identify at least three comparable projects in which the firm served as either a Construction 
Manager at Risk or General Contractor.  Special consideration will be given to firms that have 
provided CMR services on similar successful projects.  Projects should show experience with: 

  
 High rise in urban context 
 Courthouse 
 Complicated phasing 
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 CMR with multi-bid packages 
 Sustainable design and teaming methodologies, including any successful applications of 

the U.S. Green Building Council’s LEED principals and the achieved certification level 
 

2. For each comparable project identified, provide: 
 

 Description of project  
 Role of the firm (specify whether Construction Manager at Risk or General Contractor.  

If CMR or General Contractor, identify the percent of work self-performed.  Also specify 
services provided during design phase, i.e. cost estimating, scheduling, value engineering, 
etc.) 

 List key individuals and role for each referenced project 
 Project’s original contracted construction cost and time and final construction cost and 

time 
 Firm’s partnering efforts and successes 
 Project Owner reference information (two names with telephone numbers per project)  
 Project Architect reference information (two names with telephone numbers per project) 

 
C. Staff Qualifications/Resumes    (25 points) 

 
1. For each key person identified, list at least two comparable projects in which they have played a 

primary role.  Comparable project features listed for key personnel should adhere to the criteria 
listed in Section B above.  Please provide the following information: 

 
 Description of project  
 Key individual’s role on the project 
 Project’s original contracted construction cost and final construction cost with 

explanation for any variance 
 Project’s original duration and final duration with explanation for any variance 
 Construction dates 
 Project Owner reference information (two names with telephone numbers per project) 
 Project Architect reference information (two names with telephone numbers per project) 

 
2. Identify: 

 Home office location of key staff proposed for this project  
 Length of time with the firm 
 Percent of their work time to be devoted to this project 
 Where that person will reside, and/or office during the period of this project 
 Current availability of key proposed personnel 
 

Estimating and scheduling services required for this project will begin immediately upon selection of the 
CMR. 
 

3. If a joint venture is proposed, detail the management of the joint venture, how the work will be 
split by various joint venture partners and otherwise explain the plan of the joint venture to 
perform the project. 

 
D. Project Understanding and Project Approach to performing the required services.  (30 Points) 
  



 
Request For Qualifications Page 7 
Maricopa County Downtown Court Tower 5/31/2007  
Construction Manager at Risk Project #3325-07-380 

1. Discuss the major issues your team has identified on this project and how you intend to address 
those issues.  Explain how the project team will demonstrate their complete and comprehensive 
knowledge of the work required to complete the project.    

 
2. Describe the firm’s project management approach and team organization during design and 

construction phase services.   Describe systems used for planning, scheduling, estimating and 
managing construction. Describe the firm’s experience on quality control, dispute resolution, and 
safety management.  Explain the firm’s understanding of the major tasks necessary to complete 
the project. 

 
E. Subcontractor Management Plan. (10 points)  
 

Per the applicable Arizona Revised Statutes, the Maricopa County Subcontractor Plan requires that 
the Construction Manager at Risk contractor selects subcontractors based on qualifications alone or 
on a combination of qualifications and price, and not based on price alone.  Therefore, each firm must 
submit a description of the Subcontractor Management Plan and procedures it proposes to use to carry 
out the selection of subcontractors for this project. 

 
F. Contract Acceptance. (10 points) 
 

Proposing firms must review the draft contract (Exhibit A) and identify any specific contract 
exclusions, modifications, or exceptions they will request. Full points will be awarded for acceptance 
of the draft contract without any changes.  Exhibit A will be provided at the Pre-Submittal 
Conference. 
 

SECTION IV - STATEMENT OF QUALIFICATIONS SELECTION CRITERIA FOR COST EXERCISE  
(Final Listed Firms Only) 
 
Concept Estimate, and Cost Modeling (30 points) 
 

 Demonstrate to the selection committee the firm’s ability to develop concept and cost 
modeling estimates while working with current escalation factors, subcontractors, the A-
E, the County, and the users.  Provide a clear understanding of how these early estimates 
are required to be accurate and within the constraints of the project budget while not 
being too conservative and restricting the requirements of the users 

 Demonstrate the firm’s approach and team organization during this early costing phase 
 Describe systems used for planning, scheduling, estimating and managing this phase 
 Explain the firm’s understanding of the major tasks necessary to complete this phase of 

the project 
 
SECTION  V- SUBMITTAL REQUIREMENTS 
 
Interested firms should submit a Statement of Qualifications which includes a one-page cover letter plus a 
maximum of thirty pages to address the SOQ criteria. Resumes are not counted in the thirty pages.  
Resumes for each key team member shall be limited to a maximum length of two pages and should be 
attached as an appendix to the SOQ.  Adherence to the maximum page criterion is critical; each page side 
(maximum 8 1/2” x 11”) with criteria information will be counted.  Pages that have project photos, charts, 
and graphs will be counted towards the maximum number of pages.  Exhibits related to SOQ, Section 
III.B, shall be limited to thirty additional pages, which may be attached separately or integrated into the 
Section III B response. 
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Provide twenty (20) copies of the Statement of Qualifications by 2:00 p.m. on Thursday, June 28, 2007. 
 
 
Interested teams are invited to respond in writing to: 

 
H. M. Birch, Principal 

Maricopa County – Facilities Management Department 
c/o Lynda Cull, Administrative Manager 

401 West Jefferson Street  
Phoenix, AZ 85003-2115 

 
Hand-carried submittals must be delivered to the Facilities Management Department reception area at 401 
West Jefferson Street, Phoenix, Arizona.   On the submittal package display: firm name, project number, 
and/or project title. 
 
Failure to comply with the following criteria may be grounds for disqualification: 
 

 Receipt of submittal by the specified cut-off date and time 
 The number of originals and/or copies of the submittal specified 
 Adherence to maximum page requirement 
 Deposit of submittal in correct location 

 
  
SECTION VI – GENERAL INFORMATION 
 
Selection and Negotiations.  The County will enter into negotiations with the selected firm and execute a 
contract upon completion of negotiation of fees and contract terms for Board of Supervisors’ approval.  If 
the County is unsuccessful in negotiating a contract with the best-qualified team, the County may then 
negotiate with the second or third most qualified team until a contract is executed, or may decide to 
terminate the selection process.  
 
List of Firms – Request for Qualifications and Statement of Qualifications.  The Facilities 
Management Department will maintain a list of firms interested in the project (i.e., requesting an RFQ) 
and a list of firms submitting SOQs.  All requests for RFQs shall be submitted in writing.  SOQ and 
subsequent amendments will only be issued to firms on record in the department.   
 
Instructions.  Maricopa County shall not be held responsible for any oral instructions.  Any changes to 
this Request for Qualifications will be in the form of an addendum, which will be furnished to all 
registered Request for Qualifications holders.   
 
County Rights.  Maricopa County reserves the right to reject any or all Statements of Qualifications, to 
waive any informality or irregularity in any Statement of Qualifications received, and to be the sole judge 
of the merits of the respective Statements of Qualifications received. 
 
Questions.  Questions pertaining to the CMR selection process or contract issues should be directed to 
Heidi Birch, c/o Lynda Cull Administrative Manager at the Maricopa County Facilities Management 
Department at (602) 506-2046 or by e-mail at lynda.cull@fm.maricopa.gov. 

 
 
 

mailto:lynda.cull@fm.maricopa.gov
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SECTION VII – RFQ ATTACHMENTS 
 
EXHIBIT A – Draft CMR Contract (To be provided at Pre-Submittal Conference) 
 
EXHIBIT B – A/E Contract 

EXHIBIT C – Project Executive Summary 
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